
  

   
 

 
   

  
   
     
   
   
 
 

 

The ICD Project Wise details so far sanctioned by NCDC are given below : (Rs. in lakhs) 

Sl No Project  Date of 
Sanction 

Validity of 
sanction 

NCDC Share 
of assistance 

Assistance so far utilized/ 
released as on 31.03.05 Status 

1 ICDP East Khasi Hills  30.03.87 31.03.96 181.98 179.70 Completed 
2 ICDP West Garo Hills 04.08.99 31.03.05 703.03 598.16 Under implementation 
3 ICDP Jaintia Hills 04.08.99 31.03.05 361.84 354.10 -do-
4 ICDP East Garo Hills 05.03.02 31.03.06 370.23 324.66 -do-
5 ICDP West Khasi Hills 06.03.02 31.03.06 304.38 261.68 -do-
6 South Garo Hills 18.03.05 31.03.09 325.24 80.85 -do-
7 Ri Bhoi district 11.03.05 31.03.09 388.93 97.04 -do-


